
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                

% OF 

COMPL

ETION

 TOTAL COST 

INCURRED TO 

DATE 

OTHER PURPOSES:

DEBT SERVICING PROGRAM

201,715,883.00   23% 45,541,037.52  

73,526,154.00     21% 15,700,439.18  

TOTAL DEBT SERVICING PROGRAM 275,242,037.00   61,241,476.70  

Re-roofing of PENRO Building TAGUM CITY 500,000.00           0% PROCUREMENT

Improvement of PGSO Depot (Completion) TAGUM CITY 1,000,000.00        0% PROCUREMENT
Improvement of Provincial Capitol Public Toilets (Phase 1) TAGUM CITY 1,000,000.00        0% POW PREP

Improvement of PRC Facility ( Completion) TAGUM CITY 1,500,000.00        0% POW PREP

Other Structures-Improvement of PGSO Powerhouse w/ Jantorial 

Lounge
TAGUM CITY 1,000,000.00        0% POW PREP

5,000,000.00       -                      

Improvement of SP Parking Area Carport TAGUM CITY 1,500,000.00        0% POW PREP

Installation of Streetlights with Solar Panels  (Phase 2) TAGUM CITY 1,000,000.00        3/1/2025 81% 812,287.79        POW PREP

REMARKS

NATIONAL TAX ALLOTMENT

ANNUAL BUDGET:

Loans Payable - Domestic

Interest Expenses

GENERAL PUBLIC SERVICES

GOVERNMENT FACILITIES UPGRADING PROGRAM (1999)

UPGRADING OF VARIOUS GOV'T. BUILDINGS/FACILITIES 

TOTAL UPGRADING OF VARIOUS GOV'T. BLDGS./FACILITIES 

GOV'T. CENTER GROUND DEV'T. PROJECT (Phase 20)

UTILIZATION OF THE 20% COMPONENT OF IRA FOR DEVELOPMENT PROJECTS

1ST QUARTER, CY 2025

PROVINCE OF DAVAO DEL NORTE

PROGRAM OR PROJECT

LOCATION APPROPRIATION  DATE STARTED 

 TARGET 

COMPLETION 

DATE 

 PROJECT STATUS 

No. of 

Extensio

ns, if any



Landscaping of PGSO Nursery (Phase II) TAGUM CITY 1,500,000.00        0% POW PREP

Rehabilitation of Concrete Fence from OMMA/NCIP to PRC 

(Phase II)
TAGUM CITY 2,500,000.00        4/1/2025 0% POW PREP

6,500,000.00       812,287.79        

8,340,000.00        0% ON PROCESS

        1,530,100.00 0% ON PROCESS

        9,870,100.00                          -   

500,000.00           02/28/2025 0%
Procurement on 

Process

9,378,950.00        02/02/2025 0%
Procurement on 

Process

1,010,000.00        02/13/2025 8% 82,500.00          
Procurement on 

Process

235,500.00           02/20/2025 6% 14,700.00          
Procurement on 

Process

986,368.00           02/26/2025 0%
Procurement on 

Process

12,110,818.00     97,200.00          

300,000.00           2/1/2025 0%

Procurement on 

process 

(PR#2025021018) 

300,000.00           3/1/2025 0%

Procurement on 

process 

(PR#2025031634) 

600,000.00           -                      

LIVESTOCK DEVELOPMENT PROGRAM (8911)

ANIMAL HEALTH CARE & DISEASE MGT. PROJECT

RABIES CONTROL & PREVENTION PROJECT

TOTAL LIVESTOCK DEVELOPMENT PROGRAM

TOTAL FOOD SUFFICIENCY PROGRAM

DISEASE PREVENTION AND CONTROL PROGRAM (4919)

PREVENTION & CONTROL OF COMMUNICABLE DISEASE PROJECT

PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASE 

TOTAL DISEASE PREVENTION AND CONTROL PROGRAM

ECONOMIC SERVICES

FOOD SUFFICIENCY PROGRAM (8911)

FISHERY ENHANCEMENT PROJECT

HIGH VALUE CROPS DEVELOPMENT PROJECT

AGRICULTURAL SUPPORT SERVICES PROJECT

ON-FARM RESEARCH PROJECT

SUPPORT TO BOOST LIVESTOCK AND POULTRY INDUSTRY PROJECT

HEALTH SERVICES

TOTAL GOV'T. CENTER GROUND DEV'T. PROJECT (Phase 19) 



84,800.00             1/20/2025 0% Purchase Request

304,755.00           4/2/2025 0%

Purchase Request 

(Fruit Trees 

Seedlings) 

531,500.00           1/20/2025 0% Purchase Request 

69,950.00             1/20/2025 0% Purchase Request

PANTARON MOUNTAIN RANGE MANAGEMENT PROJECT 500,000.00           1/20/2025 0% Purchase Request 

1,491,005.00       -                      

INFRASTRUCTURE DEVELOPMENT PROGRAM

JCT. HIGHWAY MAGATOS - NEW BANTAYAN 968,974.54           01/02/2025 12/29/2025 17% 166,358.21        On going (25%)

MAGATOS - BDRY. PAGSABANGAN 1,136,839.15        01/02/2025 12/29/2025 19% 211,042.50        On going (25%)

ILOG - NEW BANTAYAN 373,678.14           01/02/2025 12/29/2025 15% 55,022.88          On going (25%)

ASUNCION - MONTE CARLO - DEL PILAR 719,297.52           01/02/2025 12/29/2025 14% 100,884.18        On going (25%)

JCT. HIGHWAY CANATAN - MAGATOS 677,313.65           01/02/2025 12/29/2025 18% 119,239.19        On going (25%)

SAUG-SONLON-BDRY. LONGANAPAN 1,192,397.80        01/02/2025 12/29/2025 18% 212,565.00        On going (25%)

JCT. NEW VISAYAS - BUAN 329,081.54           01/02/2025 12/29/2025 14% 45,789.32          On going (25%)

KAPALONG-MABANTAO-FLORIDA 1,045,246.62        01/02/2025 12/29/2025 13% 139,262.65        On going (25%)

JCT. HIGHWAY GABUYAN - SEMONG - DAGOHOY 978,439.76           01/02/2025 12/29/2025 17% 166,739.75        On going (25%)

SEMONG - PALMA GIL 300,465.75           01/02/2025 12/29/2025 13% 39,947.65          On going (25%)

STO. NIÑO-PALMA GIL-SITIO OPAO 224,149.64           01/02/2025 12/29/2025 13% 29,472.89          On going (25%)

DALIGDIGON-DAGOHOY 143,783.32           01/02/2025 12/29/2025 11% 16,078.75          On going (25%)

CAPUNGAGAN - MABUHAY - PANDULIAN 637,559.72           01/02/2025 12/29/2025 19% 118,449.63        On going (25%)

PANDULIAN - JCT. SAN MIGUEL 196,524.41           01/02/2025 12/29/2025 16% 31,918.75          On going (25%)

INTEGRATED WATERSHED DEVELOPMENT PROGRAM (8911)

CAVE MANAGEMENT PROJECT

AGROFORESTRY MANAGEMENT PROJECT

TREE PLANTATION MANAGEMENT PROJECT

COMMUNITY TREE PARKS MANAGEMENT PROJECT

TOTAL INTEGRATED WATERSHED DEVELOPMENT PROGRAM

REPAIRS & MAINTENANCE OF PROVINCIAL ROADS-DIST. I



FLORIDA- NEW BOHOLANO 237,026.76           01/02/2025 12/29/2025 15% 35,290.94          On going (25%)

JCT. NEW BOHOLANO - NEW LOON 587,988.37           01/02/2025 12/29/2025 18% 104,745.63        On going (25%)

KM. 9, SAGAYEN-SAWATA 794,638.37           01/02/2025 12/29/2025 13% 106,128.73        On going (25%)

KM. 15, KIPALILI - NEW LOON 958,981.03           01/02/2025 12/29/2025 15% 145,557.50        On going (25%)

SAWATA-LIBUTON-MONTE DUJALI-PATEL SEGMENT 1 1,857,736.84        01/02/2025 12/29/2025 18% 337,260.35        On going (25%)

SAWATA-MAMANGAN-PINAMUNO 1,994,652.37        01/02/2025 12/29/2025 20% 398,275.00        On going (25%)

IGANGON - SAWATA 404,010.88           01/02/2025 12/29/2025 12% 48,856.38          On going (25%)

TAGAYTAY-BUAN 571,963.52           01/02/2025 12/29/2025 15% 88,447.75          On going (25%)

LIMBAAN-STA. FE- EL SALVADOR 2,251,490.05        01/02/2025 12/29/2025 13% 289,125.00        On going (25%)

DEL PILAR-JCT. SILANGAN 569,101.95           01/02/2025 12/29/2025 9% 52,213.75          On going (25%)

NEW CORELLA - NEW SAMBOG - SILANGAN 700,558.47           01/02/2025 12/29/2025 9% 64,155.63          On going (25%)

POB. NEW CORELLA - PRK. 10 POB. 54,369.99             01/02/2025 12/29/2025 6% 3,208.75            On going (25%)

PRK. 7 POB. - NEW SAMBOG 257,498.05           01/02/2025 12/29/2025 5% 12,737.50          On going (25%)

NEW CORELLA-GUADALUPE-DEL MONTE 1,247,648.28        01/02/2025 12/29/2025 7% 88,225.00          On going (25%)

STA. FE- DEL MONTE 367,602.79           01/02/2025 12/29/2025 14% 52,851.25          On going (25%)

NEW CORELLA- NEW BOHOL 590,651.84           01/02/2025 12/29/2025 13% 75,354.10          On going (25%)

CARCOR- JCT. KAUSWAGAN 494,480.78           01/02/2025 12/29/2025 17% 86,368.75          On going (25%)

DEL PILAR- PRK. 9 BAGSAK-SAN JOSE 536,039.71           01/02/2025 12/29/2025 7% 37,549.38          On going (25%)

SAN JUAN- NEW TALISAY 700,118.23           01/02/2025 12/29/2025 8% 55,454.59          On going (25%)

SAN JUAN- KAUSWAGAN- NEW CORTEZ 142,902.83           01/02/2025 12/29/2025 5% 7,663.75            On going (25%)

NEW BOHOL - JCT. EL UNIDO 243,894.55           01/02/2025 12/29/2025 16% 39,739.75          On going (25%)

NEW CORELLA- EL UNIDO- JCT. MESAOY 960,081.64           01/02/2025 12/29/2025 19% 183,689.38        On going (25%)

MESAOY-DASING 189,700.65           01/02/2025 12/29/2025 18% 33,725.50          On going (25%)

JCT. SAN JUAN- JCT. MESAOY 224,347.76           01/02/2025 12/29/2025 15% 33,465.63          On going (25%)

MESAOY- JCT. MAHAYAHAY 575,727.61           01/02/2025 12/29/2025 16% 90,844.88          On going (25%)

MESAOY- NEW BOHOL 692,766.17           01/02/2025 12/29/2025 19% 134,938.25        On going (25%)

NEW VISAYAS-BINANCIAN 171,034.35           01/02/2025 12/29/2025 6% 10,262.50          On going (25%)



DATU BALONG- PRK. MAMALIAN 76,162.02             01/02/2025 12/29/2025 10% 7,391.50            On going (25%)

PUROK 7 POBLACION-LIMBAAN 167,688.51           01/02/2025 12/29/2025 8% 13,665.63          On going (25%)

LIMBAAN- MACGUM 196,876.61           01/02/2025 12/29/2025 2% 4,254.40            On going (25%)

JCT. HIGHWAY CANATAN- DOÑA ANDREA 592,302.75           01/02/2025 12/29/2025 20% 118,069.75        On going (25%)

STA. FELOMINA- SAN ROQUE 879,076.94           01/02/2025 12/29/2025 21% 186,117.50        On going (25%)

JCT. SAGAYEN - SONLON 1,733,302.19        01/02/2025 12/29/2025 18% 311,828.51        On going (25%)

SAN VICENTE- BUTAY 893,560.94           01/02/2025 12/29/2025 20% 177,206.25        On going (25%)

JCT. HIGHWAY DOÑA ANDREA - CAPUNGAGAN 1,187,335.00        01/02/2025 12/29/2025 18% 216,531.88        On going (25%)

PAMACAUN- LASANG- BANATE 412,331.47           01/02/2025 12/29/2025 18% 74,813.35          On going (25%)

ANGELO - DAGOHOY 48,206.59             01/02/2025 12/29/2025 8% 4,000.00            On going (25%)

DALIGDIGON- LUMABAG 310,371.22           01/02/2025 12/29/2025 17% 53,117.13          On going (25%)

STO. NIÑO- DALIGDIGON- PAITON 1,317,646.88        01/02/2025 12/29/2025 18% 234,838.41        On going (25%)

JCT. PAITON- MIBOLO 2,735,669.16        01/02/2025 12/29/2025 20% 548,861.35        On going (25%)

JCT. SAMPAO- BDRY. MAMACAO 679,646.93           01/02/2025 12/29/2025 20% 134,009.80        On going (25%)

JCT. HIGHWAY LUNA- MAMACAO- NARRA 918,588.75           01/02/2025 12/29/2025 22% 203,098.45        On going (25%)

JCT. GABUYAN - KATIPUNAN - BUCANA 726,048.53           01/02/2025 12/29/2025 22% 159,206.40        On going (25%)

FLORIDA-SUAON- JCT. GUPITAN 1,893,792.73        01/02/2025 12/29/2025 18% 348,711.25        On going (25%)

JCT. SUAON - LIBUTON 271,673.87           01/02/2025 12/29/2025 20% 53,356.75          On going (25%)

JCT. DACUDAO- MABUHAY 117,016.55           01/02/2025 12/29/2025 6% 7,466.25            On going (25%)

MONTE DUJALI - GUPITAN 433,639.22           01/02/2025 12/29/2025 21% 89,140.00          On going (25%)

JCT. PATEL- LANGAN 156,902.56           01/02/2025 12/29/2025 19% 30,409.94          On going (25%)

DATU BALONG- PINAMUNO 289,503.71           01/02/2025 12/29/2025 20% 58,887.49          On going (25%)

JCT. SAWATA - BDRY. BINASBAS 52,653.05             01/02/2025 12/29/2025 20% 10,497.63          On going (25%)

NEW CORELLA- STO. NIÑO-MACGUM 1,515,910.27        01/02/2025 12/29/2025 19% 289,277.88        On going (25%)

STA. FE- MAMBING 815,065.63           01/02/2025 12/29/2025 19% 158,762.50        On going (25%)

NEW CORELLA- SAUG 1,009,697.01        01/02/2025 12/29/2025 19% 192,025.13        On going (25%)

LIMBAAN- STO NIÑO 393,224.93           01/02/2025 12/29/2025 19% 76,209.38          On going (25%)

JCT. MONTE CARLO - UPPER CABAYWA- CANATAN 527,454.98           01/02/2025 12/29/2025 21% 110,234.38        On going (25%)

CARCOR- PATROCENIO- JCT. BAYABAS 1,027,172.01        01/02/2025 12/29/2025 10% 98,119.94          On going (25%)

DEL PILAR-EL UNIDO 110,412.91           01/02/2025 12/29/2025 8% 8,920.00            On going (25%)



BRDY. TAGUM-BACA- NEW CORELLA 646,606.71           01/02/2025 12/29/2025 20% 127,365.85        On going (25%)

JCT. CARCOR - PRK. 9 BAGSAK 264,145.72           01/02/2025 12/29/2025 19% 51,100.00          On going (25%)

CARCOR- PUROK 7 POBLACION 55,734.75             01/02/2025 12/29/2025 3% 1,600.00            On going (25%)

ASUNCION- NEW ALEGRIA- BDRY. CUAMBOGAN 267,711.69           01/02/2025 12/29/2025 6% 15,600.00          On going (25%)

SONLON- NEW VISAYAS- CAMANSA 199,958.31           01/02/2025 12/29/2025 8% 15,600.00          On going (25%)

PRK. 1 MAUNLOM- PRK. 6 MAUNLOM 376,143.50           01/02/2025 12/29/2025 16% 61,415.00          On going (25%)

50,600,000.00     8,320,616.65    

CEBULANO- MANGALCAL 383,927.31           01/02/2025 12/29/2025 2% 6,812.86            On going (24.15%)

TUBOD - BASA - MANGALCAL 361,830.78           01/02/2025 12/29/2025 2% 6,812.86            On going (24.15%)

JCT. HIGHWAY CARMEN-MANGALCAL-TUBOD 1,044,061.33        01/02/2025 12/29/2025 74% 771,428.01        On going (24.15%)

ISING-ST.NIÑO 190,582.62           01/02/2025 12/29/2025 0% -                      On going (24.15%)

TUGANAY-TABA 393,134.20           01/02/2025 12/29/2025 2% 7,681.83            On going (24.15%)

NEW CAMILING - ALEJAL - LOWER MAGSAYSAY 619,623.70           01/02/2025 12/29/2025 75% 466,029.21        On going (24.15%)

JCT HIGHWAY-TUGANAY-ANIBONGAN 336,972.17           01/02/2025 12/29/2025 2% 6,841.11            On going (24.15%)

MABAUS - CABAY-ANGAN 294,620.48           01/02/2025 12/29/2025 3% 9,473.19            On going (24.15%)

JCT. HIGHWAY GUADALUPE - BDRY. TAGUM 727,344.31           01/02/2025 12/29/2025 0% 1,880.00            On going (24.15%)

POBLACION DUJALI - PRK. 8 DUJALI 754,964.98           01/02/2025 12/29/2025 1% 7,090.92            On going (24.15%)

PRK 1- PRK 2 SITIO PAWAS 128,896.46           01/02/2025 12/29/2025 1% 1,872.49            On going (24.15%)

BACALI - CASIG-ANG - LIBERTAD 432,723.83           01/02/2025 12/29/2025 0% 1,880.00            On going (24.15%)

PRK.MAGSAYSAY- LUNGA-OG- DALISAY 258,713.61           01/02/2025 12/29/2025 1% 1,880.00            On going (24.15%)

PRK.APITONG-UPPER BALISONG-DALISAY 423,516.94           01/02/2025 12/29/2025 0% 1,880.00            On going (24.15%)

LOS AMIGOS 1 - ESPERANZA - LOS AMIGOS 2 330,481.32           01/02/2025 12/29/2025 1% 1,880.00            On going (24.15%)

NEW KATIPUNAN- PANTARON 180,455.04           01/02/2025 12/29/2025 6% 10,125.32          On going (24.15%)

FD RD 3 - KINAMON - LUNA 1,082,730.26        01/02/2025 12/29/2025 54% 587,248.17        On going (24.15%)

ISING- SADPODON- TABA- DILADILA 522,951.35           01/02/2025 12/29/2025 0% 1,880.00            On going (24.15%)

ALEJAL - ALEMAG 164,803.33           01/02/2025 12/29/2025 0% -                      On going (24.15%)

TUGANAY - ANIBONGAN - SAN ISIDRO 664,737.46           01/02/2025 12/29/2025 75% 495,515.74        On going (24.15%)

DALISAY - MABUHAY 299,223.93           01/02/2025 12/29/2025 2% 7,425.01            On going (24.15%)

REPAIRS & MAINTENANCE OF PROVINCIAL ROADS-DIST. II

TOTAL REPAIRS & MAINT. OF PROVINCIAL ROADS-DIST. I



DUJALI-BALISONG- MAGUPISING 922,780.17           01/02/2025 12/29/2025 63% 582,463.47        On going (24.15%)

DUJALI-SAN MIGUEL 363,672.16           01/02/2025 12/29/2025 1% 1,880.00            On going (24.15%)

UPPER MANGALCAL-LOWER MANGALCAL 223,727.43           01/02/2025 12/29/2025 3% 6,812.86            On going (24.15%)

CEBULANO - LOCETA 172,168.84           01/02/2025 12/29/2025 6% 9,737.87            On going (24.15%)

MALIGAYA-NEW CAMILING 196,106.76           01/02/2025 12/29/2025 4% 7,245.10            On going (24.15%)

ANAHAW- MALIGAYA 441,930.72           01/02/2025 12/29/2025 1% 2,843.17            On going (24.15%)

ANIBONGAN-GUADALUPE 228,330.87           01/02/2025 12/29/2025 1% 2,721.45            On going (24.15%)

JCT. ANIBONGAN- PRK 2,7,5 SAN ISIDRO 289,096.35           01/02/2025 12/29/2025 1% 2,323.18            On going (24.15%)

NEW CASAY - BUGTONG TALISAY 200,710.20           01/02/2025 12/29/2025 1% 1,880.00            On going (24.15%)

PRK. 5 RJS - PRK. 6 NEW CASAY 251,348.10           01/02/2025 12/29/2025 1% 1,880.00            On going (24.15%)

DUJALI SITIO PAWAS 115,086.13           01/02/2025 12/29/2025 3% 3,962.57            On going (24.15%)

DUJALI- PAWAS- SAN VICENTE 406,944.54           01/02/2025 12/29/2025 0% 1,880.00            On going (24.15%)

JCT. SALVACION- SAN VICENTE- CABAY-ANGAN 317,637.71           01/02/2025 12/29/2025 4% 12,630.17          On going (24.15%)

SAN MIGUEL - CASIG-ANG 234,775.70           01/02/2025 12/29/2025 6% 13,785.59          On going (24.15%)

KINAMAYAN - MOSLOG - MAHAYAG 297,382.55           01/02/2025 12/29/2025 1% 2,543.92            On going (24.15%)

SAN MIGUEL - MOSLOG KINAMAYAN 266,999.81           01/02/2025 12/29/2025 3% 8,041.62            On going (24.15%)

KINAMAYAN LUNGA-OG 238,458.45           01/02/2025 12/29/2025 1% 3,113.41            On going (24.15%)

SITIO PARADISE - MAGKAKAISA - ESPERANZA 161,120.58           01/02/2025 12/29/2025 1% 1,880.00            On going (24.15%)

MUGAS - LANATAD 140,865.42           01/02/2025 12/29/2025 1% 1,880.00            On going (24.15%)

MUGAS - LUNGA - OG 246,744.65           01/02/2025 12/29/2025 2% 4,155.80            On going (24.15%)

PANTARON - MUGAS 308,430.82           01/02/2025 12/29/2025 1% 1,880.00            On going (24.15%)

FD RD 3 SAN JOSE 435,489.50           01/02/2025 12/29/2025 7% 31,683.04          On going (24.15%)

NAFCO - BOBONGON 244,903.27           01/02/2025 12/29/2025 1% 1,880.00            On going (24.15%)

JCT. BDRY. TAGUM TALOMO 786,007.49           01/02/2025 12/29/2025 99% 776,141.78        On going (24.15%)

JCT. HIGHWAY-ST.NINO - CEBULANO 192,424.00           01/02/2025 12/29/2025 0% -                      On going (24.15%)

JCT. HIGHWAY - TUBOD - BAGONG SILANG 172,168.84           01/02/2025 12/29/2025 0% -                      On going (24.15%)

BASA-TUBOD 143,627.48           01/02/2025 12/29/2025 0% -                      On going (24.15%)

TUBOD - PILAR 142,706.80           01/02/2025 12/29/2025 2% 2,954.55            On going (24.15%)

LOCETA -LOWER MANGALCAL 190,582.62           01/02/2025 12/29/2025 3% 6,459.55            On going (24.15%)

LOWER ASUNCION - UPPER ASUNCION 93,910.28             01/02/2025 12/29/2025 2% 1,772.73            On going (24.15%)



JCT. HIGHWAY- ISING- MAGSAYSAY 998,026.88           01/02/2025 12/29/2025 0% -                      On going (24.15%)

 ANIBONGAN- SALVACION- CABAY-ANGAN 638,037.48           01/02/2025 12/29/2025 93% 593,799.57        On going (24.15%)

 MABAUS- SALVACION 127,055.08           01/02/2025 12/29/2025 0% -                      On going (24.15%)

 SITIO MALAGA- TIBULAO 296,461.86           01/02/2025 12/29/2025 0% -                      On going (24.15%)

 DUJALI- TANGLAW 331,448.04           01/02/2025 12/29/2025 3% 10,083.20          On going (24.15%)

 DUJALI- SAN ISIDRO 595,946.70           01/02/2025 12/29/2025 2% 13,880.00          On going (24.15%)

 CABAY-ANGAN - ESPERANZA 494,409.99           01/02/2025 12/29/2025 79% 392,323.56        On going (24.15%)

 PRK 5- PRK. 1 PAWAS- DUJALI 200,710.20           01/02/2025 12/29/2025 8% 15,138.34          On going (24.15%)

 PRK 6 CABAY-ANGAN- ESTI 99,434.41             01/02/2025 12/29/2025 4% 4,024.41            On going (24.15%)

 PRK NARAFIL- BRGY SITE MAGUPISING 191,503.31           01/02/2025 12/29/2025 4% 8,049.03            On going (24.15%)

SAN MIGUEL - CROSSING KINAMAYAN 257,792.92           01/02/2025 12/29/2025 4% 10,744.27          On going (24.15%)

 SAN MIGUEL - LIBERTAD 570,827.18           01/02/2025 12/29/2025 98% 560,961.47        On going (24.15%)

 FD. RD. 2- STO. TOMAS- MAGWAWA 940,023.47           01/02/2025 12/29/2025 99% 930,157.76        On going (24.15%)

 JCT. HIGHWAY- BUGTONG LUBI- BALAGUNAN 255,030.85           01/02/2025 12/29/2025 7% 17,171.11          On going (24.15%)

 JCT. HIGHWAY- BALAGUNAN 278,968.77           01/02/2025 12/29/2025 5% 14,725.46          On going (24.15%)

 JCT.HIGHWAY - TANGLAW 366,434.22           01/02/2025 12/29/2025 4% 13,590.93          On going (24.15%)

 KIMAMON - LUNGA-OG - TALOMO 551,492.71           01/02/2025 12/29/2025 98% 541,627.00        On going (24.15%)

 BDRY TAGUM- CROSSING KINAMAYAN-STO. TOMAS 1,332,904.13        01/02/2025 12/29/2025 3% 34,125.80          On going (24.15%)

 PRK. NARAFIL- PRK. DAISY MAGUPISING 69,512.26             01/02/2025 12/29/2025 4% 2,439.91            On going (24.15%)

 SAN JOSE- SITIO MAHAYAHAY,MAGWAWA 196,106.56           01/02/2025 12/29/2025 0% -                      On going (24.15%)

 STO. TOMAS- BDRY. MAMACAO 451,137.61           01/02/2025 12/29/2025 0% -                      On going (24.15%)

  JCT. HIGHWAY- STO. NIÑO- LA PAZ- SAN VICENTE 559,778.91           01/02/2025 12/29/2025 3% 14,420.45          On going (24.15%)

JCT. HIGHWAY- STO NIÑO- KABANKALAN- LA PAZ 362,795.76           01/02/2025 12/29/2025 2% 8,433.41            On going (24.15%)

JCT. HWAY- TUGANAY-TABA 405,103.16           01/02/2025 12/29/2025 0% 1,880.00            On going (24.15%)

DUJALI- NEW CASAY 294,620.48           01/02/2025 12/29/2025 5% 13,788.08          On going (24.15%)

MENZI- BALAGUNAN-TULALIAN 812,003.41           01/02/2025 12/29/2025 62% 499,950.50        On going (24.15%)

29,700,000.00     7,593,382.81    

CONST. OF OPD COMPLEX, CARMEN DIST. HOSP., BRGY ISING, 

CARMEN
CARMEN 15,000,000.00     0%

Procurement on 

Process

TOTAL REPAIRS & MAINT. OF PROVINCIAL ROADS-DIST. II

INFRASTRUCTURE DEVELOPMENT PROGRAM

VARIOUS GOV'T BLDGS. & FACILITIES DEV'T PROJECT (4918)



RENOVATION & EXPANSION OF LABORATORY AT DDN HOSP-

KAPALONG ZONE (PHASE II), KAPALONG
KAPALONG 5,000,000.00        0% -                      

Procurement on 

Process

20,000,000.00     -                      

CONST. OF LPRRC FENCE, LUNTIANG PARAISO, NEW CORELLA
NEW CORELLA 6,000,000.00        03/20/2025 6/9/2025 0% -                      

On going (Progress 

Billing)

CONST. OF MULTI-PURPOSE BLDG, BARRACKS COMPOUND, 

BRGY. VISAYAN VILLAGE, TAGUM CITY
TAGUM CITY 10,000,000.00     0%

Procurement on 

Process

 CONST. OF LEGISLATIVE BLDG (PHASE III), TALAINGOD
TALAINGOD 8,000,000.00        0%

Procurement on 

Process

CONST. OF BRGY HALL, BRGY NAPUNGAS, ASUNCION
ASUNCION 10,000,000.00     0%

Procurement on 

Process

REHAB/ IMPVT. OF ROOFING/CEILING AT DDN SPORTS AND 

TOURISM COMPLEX (CONST. OF MPB), BRGY. MANKILAM, 

TAGUM CITY

TAGUM CITY 1,400,000.00        5/2/2025 2% 23,371.03          
Procurement on 

Process

CONST. OF BRGY HALL (PHASE III). BRGY. DOÑA ANDREA 

ASUNCION
ASUNCION 2,400,000.00        0%

Procurement on 

Process

REPAIR/REHAB. OF PAVILION BLDG, DNSTC, TAGUM, CITY TAGUM CITY 1,000,000.00        0% POW Prep

EXPANSION OF BAHAY SILANGAN (PHASE 4), GOV'T CENTER, 

BRGY. MANKILAM, TAGUM CITY
TAGUM CITY 5,000,000.00        0%

Procurement on 

Process

CONST. OF 2ND ENGINEERING DIST. OFFICE AT NEW SITE (PHASE 

III), BRGY. TUGANAY, CARMEN
CARMEN 5,000,000.00        0% POW prep

CONST. OF CAPUNGAGAN WAREHOUSE (PHASE II), BRGY. 

CAPUNGAGAN, KAPALONG
KAPALONG 6,000,000.00        0%

Procurement on 

Process

CONST. OF COMELEC BLDG. (PHASE IV), BRGY. MANKILAM, 

TAGUM CITY
TAGUM CITY 1,300,000.00        0%

Procurement on 

Process

CONST. OF BRGY. HALL (PHASE III), BRGY. MAGATOS, ASUNCION
ASUNCION 2,500,000.00        0%

Procurement on 

Process

CONST. OF BRGY. HALL, BRGY. PANDAPAN, TAGUM CITY
TAGUM CITY 10,000,000.00     03/20/2025 10/31/2025 0%

On going (Progress 

Billing)

CONST. OF PEO 2ND ENGINEERING DIST-EQPT POOL REPAIR BAY, 

CARMEN
CARMEN 5,000,000.00        0%

Procurement on 

Process

TOTAL VARIOUS GOV'T BLDGS. & FACILITIES DEV'T PROJECT

VARIOUS GOV'T BLDGS. & FACILITIES DEV'T PROJECT (8918)



CONST. OF COVERED COURT W/ SITE DEV'T, BRGY. NEW 

SANTIAGO, ASUNCION
ASUNCION 8,000,000.00        0%

Procurement on 

Process

CONST. OF DPRC MULTI-PURPOSE COVERED COURT, GOV'T 

CENTER, BRGY MANKILAM, TAGUM CITY
TAGUM CITY 3,000,000.00        0%

Procurement on 

Process

84,600,000.00     23,371.03          

B.E. DUJALI 5,000,000.00        0% POW prep

5,000,000.00       0% -                      

CONST. OF WATER SYSTEM (PHASE II), BRGY. PANDAPAN, 

TAGUM CITY
TAGUM CITY 1,500,000.00        02/05/2025 3% 48,787.40          

Procurement on 

Process

REHAB. OF WELL SOURCE, BRGY. PAG-ASA, KAPALONG KAPALONG 950,000.00           0% POW prep

CONST. OF RAINWATER COLLECTOR AT BALAI PIG IMMIMANAN, 

SITIO MESULONG, BRGY. STO NIÑO, TALAINGOD

TALAINGOD 800,000.00           02/05/2025 24% 189,433.20        
Procurement on 

Process

3,250,000.00       7% 238,220.60        

KAPALONG 6,000,000.00        0%
Procurement on 

Process

ASUNCION 1,500,000.00        02/05/2025 69% 1,041,545.00    For Implementation

7,500,000.00       1,041,545.00    

INSTALLATION OF SOLAR STREET LIGHTS ALONG BDRY. TAGUM-

BACA-NEW CORELLA PROV'L ROAD
2,000,000.00        0%

Procurement on 

Process

INSTALLATION OF SOLAR STREET LIGHTS ALONG ANIBONGAN- 

SALVACION- CABAY-ANGAN PROV'L ROAD
1,400,000.00        0%

Procurement on 

Process

ROAD OPENING PROJECT

ROAD OPENING OF BDRY. SUA-ON TO PRK. 10 (PHASE II) BRGY. 

FLORIDA, KAPALONG

ROAD OPENING OF PRK 7, MAGATOS TO BDRY. CAMONING, 

ASUNCION

TOTAL ROAD OPENING PROJECT

RURAL ELECTRIFICATION (8918)

TOTAL VARIOUS WATER SYSTEM DEV'T PROJECT

TOTAL VARIOUS GOV'T BLDGS. & FACILITIES DEV'T PROJECT

VARIOUS LOCAL ROADS AND DRAINAGE DEV'T PROJ. (8918)

REHAB/ IMPV'T OF MAGUPISING BRIDGE, BRGY. MAGUPISING, B.E. 

DUJALI

TOTAL VARIOUS LOCAL ROADS AND DRAINAGE DEV'T PROJ.

VARIOUS WATER SYSTEM DEV'T PROJECT (8918)



RURAL ELECTRIFICATION FROM PRK 11 TO PRK 7, BRGY 

CAMANSA, ASUNCION
2,500,000.00        0% POW Prep

RURAL ELECTRIFICATION GOING TO BINANCIAN BRGY HALL, 

BRGY. BINANCIAN, ASUNCION
1,500,000.00        0% POW Prep

7,400,000.00       -                      

SLOPE PROTECTION & LAND DEVELOPMENT PROJECT

SLOPE PROTECTION ALONG PANDULIAN-JCT. SAN MIGUEL 

SEGMENT 3 PROV'L ROAD, SAN ISDRO
25,000,000.00     0% -                      

Procurement on 

Process

25,000,000.00     -                      

IMPV'T OF 1 UNIT STEEL BRIDGE ALONG DUJALI- TANGLAW 

PROV'L ROAD, B.E. DUJALI
400,000.00           5/2/2025 68% 270,152.00        

Procurement on 

Process

REHAB. OF DUJALI-BALISONG-MAGUPISING PROV'L ROAD, B.E. 

DUJALI
7,707,440.00        5/2/2025 43% 3,342,601.29    

Procurement on 

Process

ROAD UPGRADING OF MESAOY- JCT. MAHAYAHAY PROV'L ROAD 

(PHASE III), NEW CORELLA 
15,000,000.00     0%

Procurement on 

Process

REHAB/ IMPV'T OF POBLACION-LIMBAAN-SUAWON-MACGUM 

FMR, NEW CORELLA, DAVAO DEL NORTE
10,000,000.00     0% POW prep

REHAB./ IMPV'T OF SONLON- CAMANSA FMR,DDN
8,000,000.00        0%

Procurement on 

Process

41,107,440.00     3,612,753.29    

584,971,400.00   82,980,853.87  

-                         

584,971,400.00   82,980,853.87  

EMELIA C. PALERO CPA, MSLRG EDWIN I. JUBAHIB

Local Budget Officer                        Governor

TOTAL RURAL ELECTRIFICATION

TOTAL SLOPE PROTECTION & LAND DEV'T PROJ.

IMPROVEMENT OF PROV'L ROADS AND BRIDGES

TOTAL IMPROVEMENT OF PROV'L ROADS AND BRIDGES

TOTAL  ANNUAL BUDGET

GRAND TOTAL


